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SDMS
"Sturm, Gary" To Linda Jacobson/ENF/R8/USEPA/US@EPA, Randy
<Gary.Sturm@ttemi.com> Breeden/P2/R8/USEPA/US@EPA
07/21/2008 12:35 PM CcC "Reynolds, Christopher"

<Christopher.Reynolds@ttemi.com>, "Harr, Dave"
<Dave.Harr@ttemi.com>
bce

Subject RE: Daily Report 20080717

History: & This message has been replied to.

I just got off of the phone with Mark out at the site. Due to equipment
problem with the LGP dozer the only thing going on at the site today is
waste haul and dump. The asbestos waste has been completely
bedded/covered with existing demo waste. They should be done with
hauling and placing all the existing demo waste tomorrow PM. I will
make one last trip to the site early tomorrow afternoon to get photos of
the asbestos bedding/cover. Do you want Tetra Tech EM Inc. to oversee

the placement of the interim temporary cover if and when they install
it?




